
ID Task 
Mode

Task Name Duration Start Finish

1 Water Treatment 1560 days Fri 3/10/17 Thu 3/2/23

2 NW WTP Facility Design 24 mons Fri 3/10/17 Thu 1/10/19

3 NW WTP Facility Construction 54 mons Fri 1/11/19 Thu 3/2/23

4 NW WTP Supporting 
Infrastructure Design

24 mons Fri 3/10/17 Thu 1/10/19

5 NW WTP Supporting 
Infrastructure Construction

54 mons Fri 1/11/19 Thu 3/2/23

6 BNR Wastewater Treatment 2836 days Fri 3/10/17 Fri 1/21/28

7 Forcemain BNR Prepwork 
Construction

24 mons Fri 3/10/17 Thu 1/10/19

8 Plant 1 and Plant 2 BNR Prep ‐ 
Design

16 mons Fri 3/10/17 Thu 5/31/18

9 Plant 1 and Plant 2 BNR Prep ‐ 
Construction

36 mons Fri 6/1/18 Thu 3/4/21

10 BNR Improvements Design 18 mons Mon 1/2/23 Fri 5/17/24

11 BNR Improvements Construction 48 mons Mon 5/20/24 Fri 1/21/28
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Project: WIFIA LOI Gantt
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- Anticipated Project Schedule




